Project Report

Project Name: Buffalo Creek Bank Stabilization
Project Number: 05.4200.08

Background and Scope of Work

In 2005, the Village of Wheeling undertook a stream stability study of Buffalo Creek within the Village of
Wheeling. The study evaluated approximately 25,000 feet of stream channel and stream bank. The
study identified specific erosion and stability problems along the entire stream. A public meeting held on
June 6, 2005 introduced the study results and potential solutions to the affected land owners. Public
comment was gathered during the meeting that was used by the Village in preparing concept engineering
and grant applications. This project is proposed as a three phase project targeting the most extensive
erosion and largest contribution of non-point source pollution.

In 2007, the Village of Wheeling received an EPA grant to fund Phase 1 of the Streambank Stabilization
project on Buffalo Creek. The grant is a cost share project with approximately 60% federal funding and
40% Village match. The Village of Wheeling is currently proceeding with the design and permitting for
Phase 1 of the Buffalo Creek Streambank Stabilization project. This phase consists of approximately
2,600 feet of stabilization, and represents the most severe reaches and the worst 10% of slopes within
the project, all of which are similar in geomorphic and erosion conditions. Phase | will require the use of
structural stabilization due to the limited access and available work area, partially with gabion walls. The
upstream limit of this phase of the project is the northwest corner of Hollywood Ridge Subdivision and the
downstream limit of the project is approximately 200 feet northeast of the intersection of Valley Stream
Drive and St. Armand Lane. The Village has hired Christopher B. Burke Engineering, Ltd. (CBBEL) to
complete design and permitting of this project.

A second public meeting was held on Thursday, May 31, 2007 and the Village presented the engineering
plans that have been developed for Phase 1, to discuss the project schedule, and to gather comments
from the affected property owners. The Village is proceeding with obtaining permanent easements where
there are not any at this time and temporary construction easements in certain instances. The Village is
also proceeding with obtaining all permits.

Schedule

Bid Opening Date September 5, 2008
Award October 20, 2008
Pre-Con Meeting October 21, 2008
Notice to Proceed October 28, 2008
Final Completion July 15, 2009

Construction Cost

Amended 2008 Budget:
Engineer’s Estimate:
Bid Amount:

Plan Holders’ List

Emerald
Frankfort, IL 60423

Cooling Landscape Contractors

Cherry Valley, IL 61016

Kovilic Const., Co.
Franklin Park, IL 60131
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McGinty Bros., Inc.
Long Grove, IL 60047

Martam Const., Inc.
Elgin, IL 60120

V3 Construction
Woodridge, IL 60517

$2,406,739.00
$2,302,045.00
$2,406,739.00

Earth Werk's
Carol Stream, IL 60188

Berger Excavating
Wauconda, IL 60084

LCCON
Richmond, IL 60071



Bid Result of 3 Lowest Bidders

Earth Werk’s $2,406,739.25
107 Alexander Way

Carol Stream, IL 60188

V3 Construction Group Ltd. $2,959,200.00
7325 Janes Ave.

Woodridge, IL 60517

Cooling Landscape Contractors $2,959,581.00
4400 Wheeler Rd.

Cherry Valley, IL 61016

Contractor

Earth Werk'’s

107 Alexander Way

Carol Stream, IL 60188

Key Village Personnel

Anthony J. Stavros, Director of Public Works
Tim Merrihew, Capital Projects & Design Manager

Consulting Engineer

Christopher B. Burke Engineering, Ltd.
9575 West Higgins Road, Suite 600
Rosemont, Illinois 60018

Christopher B. Burke Engineering West, Ltd.

116 West Main Street, Suite 201
St. Charles, lllinois 60174
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